



Projects Update

August 24, 2020



Bond 2020 Projects:

ES North Classroom Addition
ES South Classroom Addition
Intermediate South
Intermediate North


Summer Projects:

MS South Graphics
Primary School Renovations
HS Auditorium Seating

Bond 2017 Project:

Leadership Support Center

ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS



PHASING SCHEDULE

PHASE 1: AREA B & C
WORK TO BEGIN SUMMER 2020

PHASE 2: AREA D
WORK TO BEGIN SUMMER 2021

ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS




ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS



ACTION ITEM – ELEMENTARY SCHOOL NORTH CLASSROOM ADDITIONS



ELEMENTARY SCHOOL NORTH CLASSROOM ADDITIONS



ELEMENTARY SCHOOL NORTH CLASSROOM ADDITIONS



ELEMENTARY SCHOOL NORTH CLASSROOM ADDITIONS



ELEMENTARY SCHOOL NORTH CLASSROOM ADDITIONS



Middle School South Graphics



Middle School South Graphics



Middle School South Graphics



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



PRE-K CENTER RENOVATION AND GRAPHICS



HIGH SCHOOL AUDITORIUM SEATING



HIGH SCHOOL AUDITORIUM SEATING



HIGH SCHOOL AUDITORIUM SEATING



PROJECT SCHEDULE

Package 1: Demolition, Earthwork, Building Pad and Underground Utilities

- Demolition – Complete January 15th – March 15th 2020

Package 2: Foundation, Structural Steel Purchase and MEP Underslab

- Building Pad: Completed on Schedule:
- Drill & Pour Foundation Piers/Grade Beams In Progress – on Schedule:
- Construction Start through Completion: March 2nd – June 15th 2020
 - *PCI to give status update of project time line*

Package 3: Remaining Building Package

- Construction Documents Issue for Proposal: April 6th 2020
- Issue for Permit: April 9th 2020
- Develop GMP present to BOT for Approval/Award: May 18th 2020
- Construction Start - Substantial Completion: May 19th 2020 - June 15th 2021
- Move – In: July 15th 2021

BOND 2017 – LEADERSHIP SUPPORT CENTER



BOND 2017 – LEADERSHIP SUPPORT CENTER



Aerial – Concrete Pour and Steel Erection



BOND 2017 – LEADERSHIP SUPPORT CENTER



Aerial – Concrete Pour and Steel Erection



BOND 2017 – LEADERSHIP SUPPORT CENTER



BOND 2017 – LEADERSHIP SUPPORT CENTER



BOND 2017 – LEADERSHIP SUPPORT CENTER




BOND 2017 – LEADERSHIP SUPPORT CENTER




BOND 2017 – LEADERSHIP SUPPORT CENTER



BOND 2020 – INTERMEDIATE SCHOOL SOUTH - SITE PLAN



BOND 2020 – INTERMEDIATE SCHOOL NORTH – SITE PLAN





Thank You