
Board Meeting: JANUARY 29, 2018

Bond 2013 Update

Historical Arch
Construction 95% Complete

Anticipated Completion Date January 2018

Bond 2017 Update

Middle School North
Construction in Progress

Anticipated Completion Date of August 2018

Middle School South
Construction in Progress

Anticipated Completion Date of August 2018

Early Childhood Center
GMP Board Presentation February 26, 2018  

Anticipated Completion Date of August 2019

Technology Building Renovation
Construction in Progress

Anticipated Completion Date of March 2018

High School
Construction in Progress

Anticipated Completion Date July 2018



Bond 2013 ðHigh School

High School Historical Arch  



Bond 2013 ðHigh School

High School Construction Areas  



Bond 2013 ðHigh School

High School Area L & M Classroom Wing  
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High School Area L & M Classroom Wing 
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High School Area L & M Classroom Wing 



Bond 2013 ðHigh School

High School Area L & M Classroom 



Bond 2013 ðHigh School

High School Area K ðAthletics Wing 
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High School Area K ðAthletics Wing 



Bond 2013 ðHigh School

High School Area K ðAthletics Wing 



Bond 2013 ðHigh School

High School Area F ðCafeteria Building Pad

High School

Cafeteria Area F 

Concrete Slab



High School Area F ðCafeteria Building Pad

Bond 2013 ðHigh School



High School Area H ðKitchen Demolition

Bond 2013 ðHigh School



High School Area H ðKitchen Demolition

Bond 2013 ðHigh School


