
May 24, 2021

Projects Update

Bond 2017 Project:
Leadership Support Center

Bond 2020 Projects:
Intermediate School North
Intermediate School South

Bond 2020 Projects:
ES North Classroom Addition
ES South Classroom Addition





Bond 2017 – Leadership Support Center

Construction Schedule

PROJECT SCHEDULE
COMPLETE - Package 1: Demolition, Earthwork, Building Pad and 
Underground Utilities
• Demolition – Complete January 15th – March 15th 2020

COMPLETE - Package 2: Foundation, Structural Steel Purchase and MEP 
Underslab
• Building Pad: Completed on Schedule: 
• Drill & Pour Foundation Piers/Grade Beams Complete: 

• PCI to give status update of project time line

Package 3: Remaining Building Package
• Construction Documents Issue for Proposal:   Complete April 6th 2020
• Issue for Permit:     Complete April 9th 2020
• Develop GMP present to BOT for Approval/Award: Complete May 18th 2020
• Construction Start - Substantial Completion:             May 19th 2020 - June 15th 2021
• Move – In:                                                                                                   July 15th 2021



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Eagle Drive Front Entry Elevation



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Eagle Drive – LGI Rooms Entrance



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC Eagle Drive – Front Exterior Elevation -



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Hall of History Exterior Elevation



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – LGI Rooms & Board Room Back Entrance



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Front Lobby Entrance



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Finance Conference room looking into main lobby



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Typical Office & Work Room 



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Hall of History at Corridor & Typical Corridor Storefront



BOND 2017 – LEADERSHIP SUPPORT CENTER

LSC – Restrooms



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS

ES South Composite Floor Plan

Library
Classrooms



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS

ESS – Art Room



ELEMENTARY SCHOOL SOUTH CLASSROOM - LIBRARY ADDITIONS

ESS - Library



ELEMENTARY SCHOOL NORTH CLASSROOM  ADDITIONS



ELEMENTARY SCHOOL NORTH CLASSROOM  ADDITIONS

ES North Composite Floor Plan

ClassroomsClassrooms Classrooms



ELEMENTARY SCHOOL NORTH CLASSROOM  ADDITIONS

ES North Typical Classroom



ELEMENTARY SCHOOL NORTH CLASSROOM  ADDITIONS

ES North New Classroom Corridor



BOND 2020 – INTERMEDIATE SCHOOL NORTH - SITE PLAN



BOND 2020 – INTERMEDIATE SCHOOL NORTH – SITE PLAN

Intermediate School North  Site Plan



BOND 2020 – INTERMEDIATE SCHOOL NORTH - SITE PLAN

Intermediate School North Site Plan



BOND 2020 – INTERMEDIATE SCHOOL NORTH - SITE PLAN

Intermediate School North Aerial Site Plan



BOND 2020 – INTERMEDIATE SCHOOL NORTH - SITE PLAN

Intermediate School North Aerial Site Plan



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area C - Pouring concrete, removing excess water on vapor barrier



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area C – Floating the concrete surface



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area C – Smoothing the concrete surface and troweling the edges



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area C – Floating the concrete surface



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area D – Installing spiral duct line from area E



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area E2 – Installation of hydronic piping on unistruts



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area D2 – Second floor metal decking installed



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area D – Welding steel bridging to roof joist



BOND 2020 – INTERMEDIATE SCHOOL NORTH

Area G – Prep pad for vapor barrier and rebar steel



BOND 2020 – INTERMEDIATE SCHOOL SOUTH - SITE PLAN



BOND 2020 – INTERMEDIATE SCHOOL SOUTH - SITE PLAN

Intermediate School South Site Plan



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Intermediate School South Aerial Site Plan



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Intermediate School South Aerial Site Plan



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Intermediate School South Aerial Site Plan



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Area D – Pumping concrete Area E in background



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Area D – Floating concrete surface



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Area F – In Progress electrical conduit on unistruts



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Area E – In progress Electrical Conduit Installation



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Site – Rebar at West Drive



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Site – Installation of manhole inlet



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Site – Compaction of the West Driveway



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Area D – Concrete Pour restroom slab depression for restrooms



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Area D – Steel Delivery in Progress



BOND 2020 – INTERMEDIATE SCHOOL SOUTH

Area D – Concrete Slab is set and complete



ACTION ITEM – AUXILIARY FIELD NEW SCOREBOARD SPONSORED BY THE 
BARBERS HILL EDUCATION FOUNDATION 

(RENDERING)
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